

# **PROGRESS REPORT**

## **SWAT YOUTH FRONT (SYF)**

**January 01 to December 31, 2004**

**1. Sector:** Education

Summary Detail		Indicators	Progress	Means of verifications	Partners
<b>Purpose</b>	Better opportunity on basic as well as higher education and awareness created among under privilege segment of the society for socio-economic development	<ul style="list-style-type: none"> <li>➤ Urban and rural community participated in education program</li> <li>➤ 05 inter girls colleges available</li> <li>➤ 05 women IT zones available</li> <li>➤ Education Linker Program exist</li> <li>➤ Non formal basic education schools exist</li> </ul>	<ul style="list-style-type: none"> <li>▪ 7200 people participated including 347 members of EC.</li> <li>▪ 03 inter girls colleges are available and 74 girls students entered part 1</li> <li>▪ 03 women IT zones (05 in rural and 01 in urban) are exist and 145 female are getting computer literacy</li> <li>▪ Education linker program for female students exist and accessible. More than 250 girls are benefited.</li> <li>▪ 2601 students are getting in NFBE schools.</li> </ul>	<ul style="list-style-type: none"> <li>✓ Photographs</li> <li>✓ Minutes</li> <li>✓ meetings</li> <li>✓ Extension</li> <li>✓ materials</li> <li>✓ Students</li> <li>✓ Profile</li> <li>✓ MOU</li> <li>✓ Follow up</li> <li>✓ Report</li> <li>✓ Monitoring</li> <li>✓ Local interest</li> </ul>	<ul style="list-style-type: none"> <li>▪ EFA</li> <li>▪ Community</li> <li>▪ PPC</li> <li>▪ DG</li> <li>▪ SWD</li> <li>▪ Union Councils</li> <li>▪ Education department</li> </ul>
<b>Output</b>	05 partners supported in non formal as well as basic education, higher education and IT	<ul style="list-style-type: none"> <li>➤ 3000 students promoted to next classes</li> <li>➤ Female master trainer trained for IT</li> <li>➤ Female lecturers trained for inter girls colleges</li> <li>➤ Organize refresher course for NFBE teachers</li> </ul>	<ul style="list-style-type: none"> <li>▪ 305 male + 755 female students promoted to class 2<sup>nd</sup></li> <li>▪ 67 male and 623 female promoted to class 5<sup>th</sup></li> <li>▪ 106 male and 645 female completed primary level in 1<sup>st</sup> badge.</li> <li>▪ 12 female master trainers trained in IT</li> <li>▪ 10 female lecturers trained</li> </ul>	<ul style="list-style-type: none"> <li>✓ Enrollment</li> <li>✓ Annual</li> <li>✓ Review</li> <li>✓ Photographs</li> <li>✓ Follow up</li> </ul>	<ul style="list-style-type: none"> <li>▪ PLC</li> <li>▪ Community</li> <li>▪ PPC</li> <li>▪ SWD</li> </ul>

			<ul style="list-style-type: none"> <li>▪ 18 females completed inter classes</li> <li>▪ for girls inter colleges</li> <li>▪ Organized 03 days refresher course for 53 female teachers of NFBE schools</li> </ul>	<ul style="list-style-type: none"> <li>✓ M &amp; E</li> <li>✓ Resource Person</li> <li>✓ Syllabus</li> </ul>	
		➤ 80 PTA s formed	<ul style="list-style-type: none"> <li>▪ 61 PTAs formed and actively participate</li> </ul>	<ul style="list-style-type: none"> <li>✓ Parents</li> <li>✓ Teachers</li> <li>✓ Follow up</li> </ul>	▪
<b>Activities</b>	<ul style="list-style-type: none"> <li>▪ MOUs signed</li> <li>▪ Clusters identification</li> <li>▪ TOT</li> <li>▪ Logistics arrangement</li> <li>▪ Supervision and monitoring</li> <li>▪ Visits / Revisits</li> </ul>				

**2. Sector:** Vocational Education

Summary Detail		Indicators	Progress	Means of verifications	Partners
<b>Purpose</b>	Income generating program for female	<ul style="list-style-type: none"> <li>➤ Program exist</li> <li>➤ Diversified training program for income generation available</li> </ul>	<ul style="list-style-type: none"> <li>▪ Women computer literacy program available</li> <li>▪ Diversified training program exist for income generation</li> </ul>	<ul style="list-style-type: none"> <li>✓ Program</li> <li>✓ Curriculum</li> </ul>	<ul style="list-style-type: none"> <li>▪ Community</li> <li>▪ SWD</li> </ul>
<b>Output</b>	<ul style="list-style-type: none"> <li>▪ Skill development program initiated in collaboration with Pos</li> <li>▪ Enhanced skill of potential women entrepreneurs</li> </ul>	<ul style="list-style-type: none"> <li>➤ School of arts Program available</li> <li>➤ 15 TOT conducted</li> <li>➤ 12 vocational centers established</li> <li>➤ 800 potential female entrepreneurs trained in 25 different home base skills</li> </ul>	<ul style="list-style-type: none"> <li>▪ 01 WSDP available</li> <li>▪ 10 TOT conducted</li> <li>▪ 03 vocational centers established</li> <li>▪ 01 Learning Institute For Employment</li> <li>▪ 583 female trained in 21 home based different trades</li> </ul>	<ul style="list-style-type: none"> <li>✓ TOT reports</li> <li>✓ Data</li> <li>✓ Follow up</li> </ul>	<ul style="list-style-type: none"> <li>▪ Community</li> <li>▪ SWD</li> </ul>
<b>Activities</b>	<ul style="list-style-type: none"> <li>▪ Need assessment</li> <li>▪ Findings</li> <li>▪ Curriculum development</li> <li>▪ Training contents</li> <li>▪ Follow up</li> </ul>				

**3. Sector:** Linking, Sourcing & Networking

Summary Detail		Indicators	Progress	Means of verifications	Partners
<b>Purpose</b>	To support and utilize existing sources and resources effectively	<ul style="list-style-type: none"> <li>➤ Information provision and dissemination by 30 CBOs</li> </ul>	<ul style="list-style-type: none"> <li>▪ Information provided and disseminated through 26 new CBOs</li> </ul>	<ul style="list-style-type: none"> <li>✓ Follow up</li> </ul>	<ul style="list-style-type: none"> <li>▪ CBOs</li> <li>▪ NGOs</li> <li>▪ Donors</li> <li>▪ Publications</li> <li>▪ Printed Media</li> </ul>
<b>Output</b>	<ul style="list-style-type: none"> <li>▪ POs facilitated in information sharing</li> <li>▪ Facilitated forward and backward linkages</li> </ul>	<ul style="list-style-type: none"> <li>➤ Linkages developed of 15 CBOs</li> <li>➤ 12 new sources identified</li> </ul>	<ul style="list-style-type: none"> <li>▪ Linkages developed of 18 CBOs</li> <li>▪ 23 new sources identified</li> <li>▪ Network supported of CBOs / NGOs on local level</li> </ul>	<ul style="list-style-type: none"> <li>✓ Progress</li> <li>✓ List of CBOs</li> </ul>	
<b>Activities</b>	<ul style="list-style-type: none"> <li>▪ Needs identified and analyzed</li> <li>▪ Identified sources &amp; resources</li> <li>▪ Organized formal &amp; informal meetings</li> </ul>				

**4. Sector:** Reproductive Health / Health Education

Summary Detail		Indicators	Progress	Means of verifications	Partners
<b>Purpose</b>	To support deprived class of the society in appropriate reproductive health	<ul style="list-style-type: none"> <li>➤ Information dissemination</li> <li>➤ Organization of awareness events, seminars / workshops</li> </ul>	<ul style="list-style-type: none"> <li>▪ Information disseminated</li> <li>▪ Basic health facilities provided</li> <li>▪ Organized different events</li> </ul>	<ul style="list-style-type: none"> <li>✓ Information</li> <li>✓ Follow up</li> </ul>	<ul style="list-style-type: none"> <li>▪ CBOs</li> <li>▪ NGOs</li> <li>▪ ANF</li> <li>▪ Publications</li> <li>▪ Printed Media</li> </ul>
<b>Output</b>	<ul style="list-style-type: none"> <li>▪ POs supported in reproductive health</li> <li>▪ Awareness creation about family planning and drugs reduction</li> </ul>	<ul style="list-style-type: none"> <li>➤ Information disseminated to 1000 people through CBOs</li> <li>➤ Organized 06 medical camps</li> <li>➤ Organized 04 awareness events on health education</li> <li>➤ Initiate MCH centers in different rural areas</li> </ul>	<ul style="list-style-type: none"> <li>▪ Information disseminated to 1200 people through CBOs in different communities</li> <li>▪ Organized 05 medical camps and 1800 poor patients benefited</li> <li>▪ Organized awareness 06 events i.e. seminars, debates and rallies on health education</li> <li>▪ Negotiated MCH in 01 Kando in 2004</li> </ul>	<ul style="list-style-type: none"> <li>✓ Follow up</li> <li>✓ Photographs</li> <li>✓ Newspaper</li> </ul>	

<b>Activities</b>	<ul style="list-style-type: none"> <li>▪ Identified community</li> <li>▪ Identified needs</li> <li>▪ Distribution and printing of awareness creation materials</li> <li>▪ Data collection and submission</li> <li>▪ Provide mother child health care</li> </ul>		Provide mother child health care 2473 patients		
-------------------	---	--	--	--	--

5. Sector: Human Rights

Summary Detail		Indicators	Progress	Means of verifications	Partners
<b>Purpose</b>	<ul style="list-style-type: none"> <li>▪ To create awareness among the society members with regards to gender development and child labour</li> </ul>	<ul style="list-style-type: none"> <li>➤ Linkages development with POs</li> </ul>	<ul style="list-style-type: none"> <li>▪ Linkages developed with POs</li> </ul>	<ul style="list-style-type: none"> <li>✓ Report</li> <li>✓ Linkages</li> </ul>	<ul style="list-style-type: none"> <li>▪</li> </ul>
<b>Output</b>	<ul style="list-style-type: none"> <li>▪ Awareness about gender and child labour with the collaboration of partners under privilege segment of the society</li> </ul>	<ul style="list-style-type: none"> <li>➤ 04 workshops held</li> <li>➤ 03 exhibitions organized</li> <li>➤ Free legal aid provided to 40 victimized</li> <li>➤ Awareness creation materials available</li> </ul>	<ul style="list-style-type: none"> <li>▪ International Women Day was celebrated and 600 female participated.</li> <li>▪ 03 workshops organized.</li> <li>▪ Printed awareness creation materials</li> <li>▪ 03 exhibitions organized &amp; 540 female entrepreneurs facilitated for displaying stalls</li> <li>▪ Free legal aid provided to 66 victimized</li> </ul>	<ul style="list-style-type: none"> <li>✓ Photographs</li> <li>✓ Follow up</li> <li>✓ Sales figures</li> </ul>	
<b>Activities</b>	<ul style="list-style-type: none"> <li>▪ Identified potential partners</li> <li>▪ Conducted workshops / seminars</li> <li>▪ Printing</li> </ul>				

	awareness creation materials ▪ Data collection of working children and women ▪ Follow up				
--	---	--	--	--	--