

PROGRESS REPORT

SWAT YOUTH FRONT (SYF)

January 01 to December 31, 2003

1. Sector: Education

Summary Detail		Indicators	Progress	Means of verifications	Partners
Purpose	Better opportunity on basic as well as higher education and awareness created among under privilege segment of the society for socio-economic development	<ul style="list-style-type: none"> ➤ Urban and rural community participated in education program ➤ 04 inter girls colleges available ➤ 10 women IT zones available ➤ Education Linker Program exist ➤ Non formal basic education schools exist 	<ul style="list-style-type: none"> ▪ 7200 people participated including 347 members of EC. ▪ 02 inter girls colleges are available and 35 girls students entered part 1 ▪ 06 women IT zones (05 in rural and 01 in urban) are exist and 145 female are getting computer literacy ▪ Education linker program for female students exist and accessible. More than 250 girls are benefited. ▪ 2601 students are getting in NFBE schools. 	<ul style="list-style-type: none"> ✓ Photographs ✓ Minutes ✓ meetings ✓ Extension ✓ materials ✓ Students ✓ Profile ✓ MOU ✓ Follow up ✓ Report ✓ Monitoring ✓ Local interest 	<ul style="list-style-type: none"> ▪ PLC ▪ Community ▪ PPC ▪ DG ▪ SWD ▪ Union Councils
Output	05 partners supported in non formal as well as basic education, higher education and IT	<ul style="list-style-type: none"> ➤ 3000 students promoted to next classes ➤ Female master trainer trained for IT ➤ Female lecturers trained for inter girls colleges ➤ Organize refresher course for NFBE teachers 	<ul style="list-style-type: none"> ▪ 305 male + 755 female students promoted to class 2nd ▪ 67 male and 623 female promoted to class 5th ▪ 106 male and 645 female completed primary level in 1st badge. ▪ 12 female master trainers trained in IT ▪ 10 female lecturers trained 	<ul style="list-style-type: none"> ✓ Enrollment ✓ Annual ✓ Review ✓ Photographs ✓ Follow up 	<ul style="list-style-type: none"> ▪ PLC ▪ Community ▪ PPC ▪ SWD

			<ul style="list-style-type: none"> for girls inter colleges ▪ Organized 03 days refresher course for 53 female teachers of NFBE schools 	<ul style="list-style-type: none"> ✓ M & E ✓ Resource Person ✓ Syllabus 	
		➤ 80 PTA s formed	<ul style="list-style-type: none"> ▪ 61 PTAs formed and actively participate 	<ul style="list-style-type: none"> ✓ Parents ✓ Teachers ✓ Follow up 	▪
Activities	<ul style="list-style-type: none"> ▪ MOUs signed ▪ Clusters identification ▪ TOT ▪ Logistics arrangement ▪ Supervision and monitoring ▪ Visits / Revisits 				

2. Sector: Vocational Education

Summary Detail		Indicators	Progress	Means of verifications	Partners
Purpose	Income generating program for female	<ul style="list-style-type: none"> ➤ Program exist ➤ Diversified training program for income generation available 	<ul style="list-style-type: none"> ▪ Women computer literacy program available ▪ Diversified training program exist for income generation 	<ul style="list-style-type: none"> ✓ Program ✓ Curriculum 	<ul style="list-style-type: none"> ▪ Community ▪ SWD
Output	<ul style="list-style-type: none"> ▪ Skill development program initiated in collaboration with Pos ▪ Enhanced skill of potential women entrepreneurs 	<ul style="list-style-type: none"> ➤ Women Skill Development Program available ➤ 15 TOT conducted ➤ 12 vocational centers established ➤ 800 potential female entrepreneurs trained in 25 different home base skills 	<ul style="list-style-type: none"> ▪ 01 WSDP available ▪ 10 TOT conducted ▪ 06 vocational centers established ▪ 583 female trained in 21 home based different trades 	<ul style="list-style-type: none"> ✓ TOT reports ✓ Data ✓ Follow up 	<ul style="list-style-type: none"> ▪ Community ▪ SWD
Activities	<ul style="list-style-type: none"> ▪ Need assessment ▪ Findings ▪ Curriculum development ▪ Training contents ▪ Follow up 				

3. Sector: Linking, Sourcing & Networking

Summary Detail		Indicators	Progress	Means of verifications	Partners
Purpose	To support and utilize existing sources and resources effectively	<ul style="list-style-type: none"> ➤ Information provision and dissemination by 30 CBOs 	<ul style="list-style-type: none"> ▪ Information provided and disseminated through 26 new CBOs 	<ul style="list-style-type: none"> ✓ Follow up 	<ul style="list-style-type: none"> ▪ CBOs ▪ NGOs ▪ Donors ▪ Publications ▪ Printed Media
Output	<ul style="list-style-type: none"> ▪ POs facilitated in information sharing ▪ Facilitated forward and backward linkages 	<ul style="list-style-type: none"> ➤ Linkages developed of 15 CBOs ➤ 12 new sources identified 	<ul style="list-style-type: none"> ▪ Linkages developed of 18 CBOs ▪ 23 new sources identified ▪ Network supported of CBOs / NGOs on local level 	<ul style="list-style-type: none"> ✓ Progress ✓ List of CBOs 	
Activities	<ul style="list-style-type: none"> ▪ Needs identified and analyzed ▪ Identified sources & resources ▪ Organized formal & informal meetings 				

4. Sector: Reproductive Health / Health Education

Summary Detail		Indicators	Progress	Means of verifications	Partners
Purpose	To support deprived class of the society in appropriate reproductive health	<ul style="list-style-type: none"> ➤ Information dissemination ➤ Organization of awareness events, seminars / workshops 	<ul style="list-style-type: none"> ▪ Information disseminated ▪ Basic health facilities provided ▪ Organized different events 	<ul style="list-style-type: none"> ✓ Information ✓ Follow up 	<ul style="list-style-type: none"> ▪ CBOs ▪ NGOs ▪ ANF ▪ Publications ▪ Printed Media
Output	<ul style="list-style-type: none"> ▪ POs supported in reproductive health ▪ Awareness creation about family planning and drugs reduction 	<ul style="list-style-type: none"> ➤ Information disseminated to 1000 people through CBOs ➤ Organized 06 medical camps ➤ Organized 04 awareness events on health education ➤ Initiate MCH centers in different rural areas 	<ul style="list-style-type: none"> ▪ Information disseminated to 1200 people through CBOs in different communities ▪ Organized 05 medical camps and 1800 poor patients benefited ▪ Organized awareness 06 events i.e. seminars, debates and rallies on health education ▪ Negotiated MCH in 04 different villages in 2003 	<ul style="list-style-type: none"> ✓ Follow up ✓ Photographs ✓ Newspaper 	

Activities	<ul style="list-style-type: none"> ▪ Identified community ▪ Identified needs ▪ Distribution and printing of awareness creation materials ▪ Data collection and submission 				
-------------------	---	--	--	--	--

5. Sector: Human Rights

Summary Detail		Indicators	Progress	Means of verifications	Partners
Purpose	<ul style="list-style-type: none"> ▪ To create awareness among the society members with regards to gender development and child labour 	<ul style="list-style-type: none"> ➤ Linkages development with POs 	<ul style="list-style-type: none"> ▪ Linkages developed with POs 	<ul style="list-style-type: none"> ✓ Report ✓ Linkages 	<ul style="list-style-type: none"> ▪
Output	<ul style="list-style-type: none"> ▪ Awareness about gender and child labour with the collaboration of partners under privilege segment of the society 	<ul style="list-style-type: none"> ➤ 04 workshops held ➤ 03 exhibitions organized ➤ Free legal aid provided to 40 victimized ➤ Awareness creation materials available 	<ul style="list-style-type: none"> ▪ International Women Day was celebrated and 600 female participated. ▪ 03 workshops organized. ▪ Printed awareness creation materials ▪ 03 exhibitions organized & 540 female entrepreneurs facilitated for displaying stalls ▪ Free legal aid provided to 66 victimized 	<ul style="list-style-type: none"> ✓ Photographs ✓ Follow up ✓ Sales figures 	
Activities	<ul style="list-style-type: none"> ▪ Identified potential partners ▪ Conducted workshops / seminars ▪ Printing 				

	awareness creation materials ▪ Data collection of working children and women ▪ Follow up				
--	---	--	--	--	--