

## **Kalam Relief Project (KRP) PKN43**

### **Summery Report**

On April 16, 2005 the management staff of Swat Youth Front (SYF) went to Kalam. The camp office of Swat Youth Front was set up and accommodation for volunteers was arranged in Kalam.

On April 17<sup>th</sup>, 2005 the volunteer team of Swat Youth Front reached Kalam, which consisted of 18 male and 12 female members and a female supervisor. A male volunteer supervisor and office secretary was hired in Kalam.

On April 18, 2005 the volunteer teams started door-to-door visits to identify the snow/rain affectees in the area. In the mean while the management staff of Swat Youth Front had a series of meetings with the VCC representatives and female volunteers with women groups in each VCCS. The management staff of Swat Youth Front had meetings with the NAZIM and councilors of the local union councils as well. The VCCs provided us with a list of 3000 rain/snow affectees. The list of affectees was verified by the volunteer teams of Swat Youth Front by going door to door in far-flung areas of different valleys of kalam. After the verification the volunteers of Swat Youth Front compared the list provided by the VCCs. A final list of 1882 rain/snow affectees was selected for the food packs. In addition to this, a list of 700 women affectees was finalized for the receipt of relief goods.

After the finalization of the lists the management of Swat Youth Front had meetings with each VCC and shared the final lists of the affectees. They agreed with the verified lists and gave written statements on behalf of the concerned VCCs that they had no objection over the verified lists. This activity continued till April 25, 2005

On April 26, 2005 the VCCs were contacted again for the tentative distribution plan and different distribution points for male and female were finalized, details of which are attached here with.

## Distribution Plan For OXFAM Food packs

Serial No.	Valley	Distribution Point	OXFAM Food packs	Time	Date
1	Utroar	Govt.High School		9:00 a.m	29.04 05
		Utroar	550		
2	Utroar Gabral	Govt. Middle School		2:00 p.m	29.04.05
		Gabral			
3	Gujar Gabral	Govt.Primary School	129	4:00 p.m.	29.04.05
		Bara Jabba			
4	Gooder	Higher Secondary	254	9:00 a.m.	30.04.05
		School Kalam			
5	Bhaan	Shedo Power Station	293	2:00 p.m.	30.04.05
6	Shahoo	Primary School Banr Kalay	208	9:00 a.m.	01. 05 05
		Buyun Bridge		2:00 p.m	
7	Baafer	Primary School	38	9:00 p.m.	01. 05 05
		Banr Kalay			
8	Mahodand	Govt. Middle School	410	9:00 a.m.	02.05.05
		Ushoo			
		Govt. High School		2:00 p.m.	02. 05 05
		Matiltan			

## Distribution Plan For OXFAM Hygiene kit & Utensils

Serial No.	Valley	Distribution Point	OXFAM Hygiene kit & Utensils	Time	Date
1	Utror	1. Haji Badshah Gul (Res) 2. Aurang Zab (Res) 3. Haji Said Mahmood (Res) 4. Wazirul Mulk (Res) 5. Mohammad Razaq (Res) 6. Hayat Khan (Res)	174	1. 8:00 a.m 2. 9:30 a.m 3. 11:00 a.m 4. 12:30 a.m 5. 2:00 a.m 6. 4:00 a.m	03.05 05
2	Gujar Gabral	1. Mulana Abudulla Jan (Res)	30	5:00 a.m	03.05 05
3	Bahaan Valley	1. Haji Abdul Qayam (Res) 2. Mohammad Rasool (Res) 3. Malang Faqir (Res) 4. Syed Karim (Res) 5. Gul Meer (Res) 6. Shahi Mulk(Res)	145	1. 8:00 a.m 2. 9:30 a.m 3. 11:00 a.m 4. 12:00 a.m 5. 2:00 a.m	04.05.05
4	Shahoo	1. Gulam Nabi (Res) 2. Ameer Saib (Res)	132	1. 3:00 a.m 2. 4:00 a.m	04.05.05
5	Mahodend	1. Gul Zada (Res) 2. Siffat Khan (Res)	54	1. 5:30 a.m 2. 6:00 a.m	04.05.05
6	Gooder Valley	1. Hasen Zeb Gul (Res) 2. Jail Bond Premarey school 3. Project Colony 4. Faqir Gul (Res) 5. Faqir Jan (Res)	165	1. 8:00 a.m 2. 9:00 a.m 3. 10:30 a.m 4. 12:00 a.m 5. 2:00 a.m	05.05.05